



SAP

C_ACTIVATE22

SAP Certified Associate - SAP Activate Project Manager

Questions & Answers PDF

For More Information:

<https://www.certswarrior.com/>

Features:

- 90 Days Free Updates
- 30 Days Money Back Guarantee
- Instant Download Once Purchased
- 24/7 Online Chat Support
- Its Latest Version

Latest Version: 8.0

Question: 1

In which phase will the customer develop a preliminary strategy for building a target Operations and Support organizational model?

- A. Discover phase
- B. Run phase
- C. Explore phase
- D. Prepare phase

Answer: D

Question: 2

You are transitioning to SAP S/4HANA. In which phase do you adjust custom code?

- A. Deploy
- B. Discover
- C. Explore
- D. Realize

Answer: D

Question: 3

What is preferred when a customer wants to keep most of their original processes and migrate to SAP S/4HANA Cloud, private edition?

- A. System Conversion
- B. Selective Data Transition
- C. Mix and Match
- D. Shell Conversion

Answer: A

Question: 4

What is the correct order of the SAP Activate methodology phases?

- A. Plan > Design > Build > Operate
- B. Discover > Prepare > Explore > Realize > Deploy > Run
- C. Prepare > Discover > Explore > Realize > Deploy > Run
- D. Plan > Build > Run > Sustain

Answer: B

Question: 5

What technique helps a Scrum team to prioritize a large, flat backlog?

- A. Planning poker
- B. User story mapping
- C. Fit-gap analysis
- D. Retrospective

Answer: B

Question: 6

From which platform are you able to deploy a trial system within a short timeframe?

- A. SAP Business Technology Platform
- B. SAP Learning Hub
- C. SAP Support Portal
- D. SAP Cloud Appliance Library

Answer: D

Question: 7

What transition scenarios are possible when adopting RISE with SAP? Note: There are 3 correct answers to this question.

- A. New Implementation
- B. Shell Conversion
- C. Lift and Shift
- D. Mix and Match
- E. System Conversion

Answer: A C E

Question: 8

What information does the project team need before they can correctly estimate the relative size of backlog user stories?

- A. Test strategy
- B. Definition of Done
- C. Overall project schedule
- D. Available project resources

Answer: B

Question: 9

In which phase do you run the User Acceptance Test?

- A. Final Preparation
- B. Deploy
- C. Realize
- D. Build and Test

Answer: C

Question: 10

In which workshop do you validate SAP standard functionality and collect delta requirements?

- A. Fit-to-standard
- B. Fit-to-gap
- C. Solution validation
- D. Design thinking

Answer: A



CERTSWARRIOR

FULL PRODUCT INCLUDES:

Money Back Guarantee



Instant Download after Purchase



90 Days Free Updates



PDF Format Digital Download



24/7 Live Chat Support



Latest Syllabus Updates



For More Information – Visit link below:

<https://www.certswarrior.com>

16 USD Discount Coupon Code: U89DY2AQ